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Executive Summary 

This report summarizes the preparations, operations and achievements of the Uganda Indoor Residual 
Spraying (IRS) Project Phase II, Spray Round II.  In February 2013, the Round II spray operations began 
with micro-planning meetings, conducted concurrently in all 10 project districts. One week after 
micro-planning, after the delivery of the requisite supplies to the parish stores,  the project’s Field 
Coordinators (FCs) in collaboration with the district IRS teams recruited spray team members and 
oriented sub-county level spray teams.  
 
The group A districts commenced spray operations on April 2, 2013, as per schedule and completed by 
April 25, 2013, while group B districts started spraying on April 22, 2013 and ended by May 25, 2013. 
 
A total of 870,943 households were sprayed in the 10 project districts, which constitute 98.3 percent 
of the project target of 885,969 houses (Table 2). Overall, the households that were not sprayed 
decreased from 7.9 percent in Round I Phase II to 3.5 percent in Round II. The greatest reduction in 
the number of households not sprayed occurred in Kitgum district (from 16.4 to 4.4 percent). This 
reduction can be attributed to improved mobilization and operational strategies, namely enhanced 
supervision at all levels which the project put in place based on the lessons learnt from the last round. 
 
During this spray round, the overall IRS coverage improved from the 92.3 percent (achieved in Round 
I) to 96.5 percent. As a result of increased efforts in mobilization, and supervision during this spray 
round, there was increase in IRS coverage across all the project districts with Kitgum, Apac, Nwoya and 
Gulu districts recording the highest increments. Additionally all the 10 districts achieved the project 
target of 90 percent IRS coverage, protecting 2.58 million people as compared to 2.57 million in the 
previous round. The protected population comprised of 49.2 and 50.8 percent male and females 
respectively, 538,264 children aged 0-5 years and 81,218 pregnant women.   

A total of 3,264 Spray Operators (SOs) conducted the spraying in the 10 project districts accomplishing 
the spraying in an average of 22 days. Across the 10 project districts, the average number of 
households sprayed per SO per day was 12.1 (Table 2). In seven districts - Agago, Amuru, Gulu, Kitgum, 
Lamwo, Nwoya and Pader, the insecticide usage rate was equal to or above 2.7 houses per sachet of 
Bendiocarb, which is above the project’s target of 2.6 houses per sachet.  Only Apac district did not 
attain the project target of 2.6 houses per sachet (Table 2). 

To improve mobilization and subsequently coverage, in this spray round, the project implemented the 
innovative rotational team leadership approach in all the parish stores, whereby each spray operator 
became a team leader when her/his village/neighboring village was being sprayed. This led to 
intensified mobilization in that catchment area along with representation of the locality on the spray 
team. In spite of these positive results, in this spray round, the project continued to face some 
challenges including insecticide pilferage and abuse. To mitigate these challenges, the project worked 
closely with the district local government (DLG) officials, strengthened supervision and monitoring of 
the spray activities. With this emphasis on vigilance and monitoring, the district authorities have 
successfully prosecuted people found in illegal possession of insecticide sachets. For instance in 
Kitgum, a SO who had stolen six Bendiocarb sachets, was convicted and imprisoned for one year. 
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1. Background 

The purpose of the five year (June 2012- June 2017) Uganda IRS Project Phase II is to continue building 
on the achievements of Phase I which was implemented from July 2009 – July 2012. The overall 
objective of this project is to achieve the President’s Malaria Initiative (PMI) Uganda targets in IRS. 
With passage of the Lantos-Hyde Act, the PMI goal was adjusted to halve the burden of malaria in 70 
percent of the at-risk populations of sub-Saharan Africa (SSA), thereby removing malaria as a major 
public health problem. One of the two objectives for SSA is to reduce malaria-related mortality by 70 
percent in the original 15 countries, by the end of 2015, of which Uganda is one. In particular, this 
project contributes to USAID/Uganda’s Development Objective 3, whose aim is to improve outcomes 
in health, HIV/AIDS and education in Uganda through three objectives:   

a. To implement a high quality, safe and effective IRS program  

b. To develop national capacity to conduct IRS  

c. To perform comprehensive monitoring and evaluation of the IRS program. 

2. Summary of key spray round activities 

 Micro-planning   

The spray operations for IRS Project Phase II, Round II began with micro-planning meetings held 
between February 12 -15, 2013 in all the 10 project districts. These meetings were held concurrently in 
both group A and B districts, thereby enabling the project to reduce the time taken to implement this 
activity. A total of 475 participants including District Health Teams (DHTs), District Environmental 
Officers (DEOs), District Supply Officers (DSOs), sub-county supervisors (Health Assistants) and 
storekeepers attended these workshops. The DHTs planned and facilitated this activity, while the FCs 
played the coordination role and provided technical support.  During these micro-planning meetings, 
the project conducted pre and post-training capacity assessment for all sub-county supervisors and 
storekeepers. The areas assessed for knowledge and skills transfer included: operations, planning and 
spraying techniques, social mobilization, environment compliance, Short Messaging System (SMS) data 
transmission and general data management. The attendance records showed good retention of spray 
team members, only nine  percent of storekeepers were new recruits,  while all supervisors were 
retained from the previous spray round.  

 Stores and soak-pits verifications and renovations 

The project Environment Compliance Officer (ECO), together with the FCs and DEOs, inspected and 
verified all parish stores and soak-pits in group A and group B districts. The verification revealed that  
249 (90.8 percent) of the parish stores were in good condition (Table 1): the floors were cemented, 
windows were in place, vents were available and roofs were not leaking. Any store without one or 
more of the above requirements needed repair. A total of 15 parish stores were repaired, while 10 
parish stores were relocated mainly because the host institutions repossessed the space that they had 
made available in the previous spray round.  

The National Drug Authority (NDA) staff worked with the project ECO and conducted the assessment 
of the district and central IRS Stores for the calendar year 2013, in conformity with NDA requirements. 
Subsequently all the 11 stores were issued certificates of suitability of premises. 

USAID/Uganda Environment Officer, Ms. Jessica Okui conducted the annual Environmental 
Compliance audit in Gulu and Nwoya districts.  
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Table 1: Stores and Soak-Pits assessment and repair in 10 project districts, March-April 2013 

District Total Stores Soak-Pits   

    Good  Repaired Re-located Good Repaired Re-located 

Bath 
shelters 
repaired 

Gulu 34 33 1 0 0 33 1 68 

Nwoya 14 13 1 0 0 14 0 28 

Apac 30 24 4 2 0 30 0 60 

Pader 31 30 1 0 0 29 2 62 

Kitgum 31 25 2 4 0 28 3 62 

Kole 16 13 3 0 0 15 1 32 

Oyam 25 21 3 1 8 13 4 50 

Amuru 27 27 0 0 0 27 0 54 

Agago 34 32 0 2 0 32 2 68 

Lamwo 32 31 0 1 0 31 1 64 

Total 274 249 15 10 8 252 14 548 

 

 Health and Safety Measures 

To safeguard the health and safety of spray team members, all women selected to participate as spray 
team members were screened for pregnancy and those found pregnant were disqualified from 
participation in spray activities.  In addition to provision of adequately stocked first aid boxes at all 
parish stores, the project also procured and distributed ‘Atropine’ to all the hospitals and health 
center IVs. Atropine is an antidote for Bendiocarb poisoning.    
 

 Logistics distribution for group A & B districts: 

From January 16-31, 2013, the project implemented three key activities; pump assessment, pump 
calibration and pump maintenance in the 10 project districts. These activities were implemented by  
selected Team Leaders (4 per district who were previously trained on pump repair), DSOs, IRS Focal 
Persons and Uganda IRS staff. During this exercise, the project serviced and repaired all faulty pumps. 
Out of 4,375 pumps, 2,612 (59.7 percent) were serviced and repaired. Additionally insecticide and 
other supplies were distributed to group A districts in the last week of March 2013, while the same 
activity was done in group B districts in the third week of April 2013. 

 Social Behavior Change Communication activities 
 

The project conducted Information Education and Communication (IEC) and Social Behavior Change 
Communication (SBCC) activities before, during and after spraying. These included IEC/BCC material 
dissemination, radio talk shows, radio spots and community mobilization by sub-county IRS 
Committees. 
 
A total of 60 interactive radio talk shows and 507 radio spots were aired in the 10 IRS districts through 
seven district based radio stations that included Devine FM, Luo FM, Pol FM, Mighty FM, Mega FM, 
Rupiny FM and Unity FM. Interactive radio talk shows and radio spots were used to address key topics 
on the spraying exercise, targeting the community and spray terms. 
 
A total of 20,000 copies of IEC/BCC materials in the local languages were disseminated in all the 10 
project districts. These materials addressed the following areas: frequently asked questions on IRS, 
house ghosting, insecticide pilferage, spray operator code of conduct and supervisor code of conduct.  
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 Sub-county spray team recruitment and refresher training 

One week after the micro-planning meetings and storekeeper training, the FCs in collaboration with 
the district IRS teams, conducted recruitment of spray teams. The team employed participatory 
recruiting methods, thereby ensuring that only those persons that were members of the village health 
team (VHTs) and recommended by their communities were recruited. This spray round, the strategy 
was to ensure that at least one SO was recruited from each village in the parish. This was important 
for ensuring that during the actual spraying, the SO from that particular village would assist in 
mobilization and lead the team while spraying households in that village.  

A total of 3,264 SOs participated in Round II, of whom, 698 (21.4 percent) were new entrants and 456 
(14 percent) were women. New spray team entrants were recruited to replace those previously used 
SOs who did not show up for the recruitment exercise   and those who were dismissed due to 
indiscipline.  
 
After delivery of supplies to the parish stores, the project team, the district IRS teams and the sub-
county supervisors conducted orientation of the spray teams for both group A and B districts. As per 
schedule, spraying in group A districts commenced on April 2, 2013, and by April 25, 2013, this group 
had completed spraying.  Spraying in the group B districts started on April 22 and was completed by 
May 25, 2013.  

3. Summary of Spray Results  

The next sections of the report present a brief performance analysis of the Round II spray operations.  
It covers the following key areas: IRS coverage, population protected, insecticide usage rates and 
overall performance of spray teams. It also provides a snapshot analysis of these areas in relation to 
the previous spray round (Phase II, Round I). 

3.1 Households Sprayed 

At the close of Round II, the project had sprayed a total of 870,943 households in the 10 project 
districts. This was 98.3 percent of the projected target of 885,969 (Table 2) and 96.5 percent of the 
households found (coverage). Overall, the households that were not sprayed decreased from 7.9 
percent in Round I to 3.5 percent in Round II. The greatest reduction in the number of households not 
sprayed occurred in Kitgum district (from 16.4 to 4.4 percent). This marked reduction in the number of 
households not sprayed from the previous round can be attributed to improved mobilization and key 
operational strategies including enhanced supervision at all levels, the team leader rotational 
approach and the performance based payment that the project put in place based on the lessons 
learnt from the previous round.   
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Table 2: Summary of Key IRS Indicators for Spray Round II, Phase II, April-May 2013 

SNo INDICATOR 
DISTRICTS 

TOTAL 
Kitgum Lamwo Pader Agago Apac Kole Oyam Amuru Nwoya Gulu 

1 No of districts sprayed 1 1 1 1 1 1 1 1 1 1 10 

2 Targeted households 68,597 85,458 95,986 120,365 71,697 70,798 106,400 76,891 35,891 153,886 885,969 

3 Total households Found 66,787 75,430 95,787 121,260 80,381 70,629 107,047 82,068 36,628 166,707 902,724 

4 Households fully sprayed 63,636 73,386 94,304 115,595 74,943 62,920 100,575 80,688 35,389 161,966 863,402 

5 Households partly sprayed 200 17 46 59 2,292 1,997 2,334 8 74 514 7,541 

6 
Total households fully and 

partly sprayed 
63,836     73,403      94,350    115,654      77,235      64,917    102,909       80,696      35,463    162,480  870,943 

7 Households not sprayed 2951 2,027 1,437 5,606 3,146 5,712 4,138 1,372 1,165 4,227 31,781 

8 
% of households partly or 

fully sprayed 
95.6% 97.3% 98.5% 95.4% 96.1% 91.9% 96.1% 98.3% 96.8% 97.5% 96.5% 

9 
% of households not sprayed 

at all 
4.4% 2.7% 1.5% 4.6% 3.9% 8.1% 3.9% 1.7% 3.2% 2.5% 3.5% 

10 Targeted population 234,575 226,228 284,369 387,557 259,023 192,137 298,616 254,584 118,456 507,744 2,763,289 

11 Total population Found 209,384 233,988 280,024 389,768 215,268 180,258 287,250 257,299 111,081 503,591 2,667,911 

12 Female population protected 102,966 115,435 139,842 188,107 105,918 85,493 141,193 129,262 55,190 248,865 1,312,271 

13 Male population protected 97,890 112,538 136,203 185,041 100,983 80,754 135,811 124,768 52,415 243,165 1,269,568 

14 Total population protected 200,856 227,973 276,045 373,148 206,901 166,247 277,004 254,030 107,605 492,030 2,581,839 

15 
Total population not 

protected 
8,528 6,015 3,979 16,620 8,367 14,011 10,246 3,269 3,476 11,561 86,072 

16 % of population protected 95.9% 97.4% 98.6% 95.7% 96.1% 92.2% 96.4% 98.7% 96.9% 97.7% 96.8% 

17 
% of population not 

protected 
4.1% 2.6% 1.4% 4.3% 3.9% 7.8% 3.6% 1.3% 3.1% 2.3% 3.2% 

18 
No. of children under five 

protected 
39,187 46,514 58,333 82,165 39,299 31,608 53,680 59,371 25,465 102,642 538,264 

19 
No. of pregnant women 

protected 
4,317 56,331 9,808 13,422 4,844 3,343 6,867 8,904 3,685 20,697 81,218 
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SNo INDICATOR 
DISTRICTS 

TOTAL 
Kitgum Lamwo Pader Agago Apac Kole Oyam Amuru Nwoya Gulu 

20 No. of mosquito nets found 31,249 31,524 49,804 70,926 53,678 27,342 53,204 18,960 10,652 93,664 441,003 

21 
No. of children under 5 

sleeping under a net 
21,106 23,737 32,909 51,686 22,346 21,794 25,402 18,359 7,311 47,388 272,038 

22 
No. of insecticide sachets 

used 
23891 25,975 32,918 40922 31,193 24686 40,175 28,467 13,072 60,753 322052 

23 

Average number of 

households sprayed per 

sachet  

2.7 2.8          2.9           2.8           2.5           2.6           2.6            2.8           2.7           2.7             2.7  

24 Number of spray operators 255 269 347 408 334 257 377 274 136 607 3,264 

25 

Average number of 

households sprayed per 

spray operator per day 

11.4 11.9 12.9 12.9 10.5 11.5 11.9 13.4 11.3 12.2 12.1 

26 
Average number of spray 

days  
22 23 21 22 22 22 23 22 23 22 22 
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3.2 IRS coverage  

 According to World Health Organization guidelines, for effectiveness of any malaria intervention (such 
as IRS), at least 85 percent of the targeted households need to be sprayed. During this spray round, 
the overall IRS coverage improved from the 92.3 percent (achieved Phase II Round I) to 96.5 percent. 
This significant increase in coverage occurred across all the project districts with Kitgum, Apac, Nwoya 
and Gulu districts recording the highest increments (Figure 1).  This increase in coverage was a direct 
result of the project’s efforts based on lessons learned from the previous round of spraying. These 
efforts included: enhanced mobilization using the rotational team leader approach, enhanced 
supervision at all levels and performance based payment for the teams.  All the 10 districts achieved 
the 90 percent target of IRS coverage (Figure 1).   

          Figure 1: Comparison of IRS coverage, Round I, Oct-Nov 12 and Round II, April-May 2013 

 

3.3 Protected and unprotected population 

The first objective of the project is to achieve a high quality, safe and effective IRS program and thus 
ensure that a significant proportion of the vulnerable target population including pregnant mothers 
and children below 5 years are protected. At the end of the spraying in Round II, the project 
successfully met this objective and protected 2.58 million people (Figure 2). This was an increase in 
comparison to 2.57 million in Round I. The population protected consisted of 49.2 and 50.8 percent 
male and female respectively. The project protected 538,264 children aged 0-5 years, and 81,218 
pregnant women.   

 



  End of Spray Report April 2 – May 25, 2013 

Uganda IRS Project Phase II   8 

Figure 2: Population protected, Round I, Oct-Nov 2012 and Round II, April-May 2013 

 

 

3.4 Insecticide Usage Rate 

Insecticide is the key element of IRS, since its ingredients are what provides the actual protection 
against malaria transmitting mosquito vectors. Therefore monitoring proper utilization of insecticide is 
vital for achieving effective protection, as well as minimizing  the risk that vectors may get resistant to 
it. The project target is to achieve an insecticide usage rate of 2.6 households per sachet (Figure 3). In 
this round of spraying, nine out of the 10 project districts attained this rate except for Apac district.  In 
general, in this round of spraying, there was an improvement in insecticide usage rate in all the 
districts compared to the previous round. This improvement can be attributed to extensive servicing 
of the pumps including calibration and change of nozzle tips before commencement of spraying.  

 

Figure 3: Comparison of district insecticide usage rate April-May 2012 April-May 2013 
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3.5 Work performance of spray teams 

During this round of IRS, the project utilized 3,264 SOs to spray a total of 870,943 households in the 10 
project districts. All the districts accomplished the spraying in an average of 22 days (Table 2).  Seven 
districts; Agago, Amuru, Gulu, Kole, Lamwo, Pader and Oyam achieved the target of 12 houses sprayed 
per SO per day.  Three districts; Apac, Kitgum, and Nwoya did not attain this target, while four 
districts: Agago, Amuru, Gulu and Pader surpassed it. (Figure 4).  

Figure 4: Average number of households sprayed per spray operator per day, April-May 2012 to April-

May 2013 

  

4. Successful Interventions/Challenges/ Lessons Learned & Recommendations 

4.1 Successful Interventions 

In this spray round, the project implemented the rotational team leadership approach in all the parish 
stores. This approach comprises of giving a SO who comes from that particular village or neighboring 
village the lead responsibility for spray operations in that particular catchment area.  Being a resident 
of the village, the team leader actively participates in mobilization of her/his village and the 
neighborhood. This intervention helped improve mobilization and coverage of the villages, and also 
ensured that each village was represented on the spray team. 

Performance based payment was also introduced during this spray round. This approach included 
payment of parish spray teams according to their performance. Any parish store spray team that did 
not attain the target IRS coverage of 90 percent and above, was paid less than the agreed amount. 
Instead, the team was paid a proportion of the agreed amount equivalent to the coverage achieved. 
For instance a team attaining 80 percent coverage was paid 80 percent of the amount initially agreed 
upon. This innovation helped encourage all team members to perform their best and subsequently 
improved IRS coverage.  
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4.2 Key Challenges /Constraints 

 The project continues to face on going challenges of insecticide pilferage and abuse. However the 
project in collaboration with the DLGs strengthened supervision and monitoring of the spray 
activities at all levels up to the village level. With this emphasis on vigilance and monitoring, the 
district authorities have successfully prosecuted people found to illegally possess insecticide 
sachets. For instance in Kitgum, a SO who had stolen six Bendiocarb sachets, was convicted and 
imprisoned for one year. 
 

 The early and heavy rains at the start of spraying for group A and worsened road conditions 
affected the progress of spray teams.  These weather and road conditions led to slight delays in 
the timely delivery of items to parish stores. 

 
 There were some villages that turned away SOs  for various reasons including arguing that the 

timing of spraying is inconvenient due to demands of cultivation as well as other competing 
activities. However, project partner CDFU together with district IRS teams rightly intervened using 
multiple approaches; community dialogue, radio talk shows and house to house visits by sub-
county IRS committee members, to have those households sprayed.  Overall the existing 
mobilization structures namely local council I are still not effective. 

 
 There are some hard to reach areas especially in Kitgum (Orom sub-county) and Nwoya (Purongo 

sub-county) and Amuru (Amuru sub-county), which are not easily accessed by SOs using their 
bicycles. To address this problem, the project proposes to create some new parish store at the 
nearest possible points in these sub-counties, after thorough analysis of the situation on the 
ground.  

 
 The challenge of competing district programs in certain cases affected the focus of sub-county 

supervisor on effective supervision of spraying. For instance during this round,  the Northern 

Uganda-Health Integration to Enhance Services  (NU-HITES) a USAID funded  project engaged 
most of the Health Assistants (majority of whom are the sub-county supervisors during the spray 
round) in data collection that lasted through the duration of spraying. As a result, the district IRS 
team had to replace the overburdened supervisors, but unfortunately there was inadequate time 
to retrain their replacements. 
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5. Appendix 

The tables below (Table 3-12) refer to sub-county level results for households sprayed, coverage, and population protected during Phase II, Round II. 

 

Table 3: Pader district summary of results by sub-county Round II, Phase II, April-May 2013 

Sub-county Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected Unprotected 
population 

% of 
population 
protected 

Female Male Total Pregnant 
women 

Children 
<5 Years 

Acholibur 9,636 9,557 79 99.2 15,262 14,056 29,318 1,123 6,708 202 99.3 

Angagura 3,118 3,060 58 98.1 4,430 4,448 8,878 183 1,853 165 98.2 

Atanga 5,521 5,271 250 95.5 9,012 8,004 17,016 392 3,416 748 95.8 

Awere 19,818 19,782 36 99.8 29,468 27,303 56,771 2,201 12,472 84 99.9 

Kilak 6,127 5,958 169 97.2 7,853 8,688 16,541 762 3,360 420 97.5 

Laguti 5,510 5,294 216 96.1 8,040 7,326 15,366 455 3,441 602 96.2 

Lapul 6,302 6,110 192 97.0 9,666 9,430 19,096 600 4,347 502 97.4 

Latanya 4,701 4,630 71 98.5 7,700 8,147 15,847 521 3,681 244 98.5 

Ogom 5,684 5,602 82 98.6 8,433 8,547 16,980 528 3,470 208 98.8 

Pader TC 7,729 7,669 60 99.2 12,999 13,150 26,149 934 5,314 160 99.4 

Pajule 6,759 6,619 140 97.9 10,178 10,605 20,783 702 4,638 401 98.1 

Puranga 14,882 14,798 84 99.4 16,801 16,499 33,300 1,407 5,633 243 99.3 

Grand Total 95,787 94,350 1,437 98.5 139,842 136,203 276,045 9,808 58,333 3,979 98.6 
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Table 4: Oyam district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty Houses 
Found 

Houses 
Sprayed 

Unsprayed 
Houses 

IRS 
coverage 

Population protected Un-protected 
population 

% of 

population 

protected 
Female Male Total Pregnant 

women 
Children 
<5 years 

Aber 22,689 21,750 939 95.9 28,948 27,613 56,561 1,398 10,307 2,109 96.4 

Acaba 10,640 10,198 442 95.8 14,103 14,513 28,616 709 5,819 1,122 96.2 

Iceme 12,398 11,882 516 95.8 17,915 15,597 33,512 696 6,552 1,147 96.7 

Loro 15,441 14,751 690 95.5 20,710 19,664 40,374 843 7,705 1,571 96.3 

Minakulu 19,144 19,043 101 99.5 25,124 24,575 49,699 1,420 9,499 252 99.5 

Ngai 10,873 10,715 158 98.5 14,903 14,621 29,524 729 5,971 491 98.4 

Otwal 15,862 14,570 1,292 91.9 19,490 19,228 38,718 1,072 7,827 3,554 91.6 

Grand Total 107,047 102,909 4,138 96.1 141,193 135,811 277,004 6,867 53,680 10,246 96.4 
 

Table 5: Kole district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty Houses 

Found 

Sprayed 

houses 

Unsprayed 

houses 

IRS 

Coverage 

Population protected Unprotected 

population 

% of 

population 

protected 
Female Male Total Pregnant 

women 

Children 

<5 Years 

Aboke 10,023 8,997 1,026 89.8 12,701 12,378 25,079 452 5,109 2,440 91.1 

Akalo 9,646 8,966 680 93.0 11,585 10,651 22,236 273 3,518 1,331 94.4 

Alito 25,769 23,702 2,067 92.0 33,054 30,812 63,866 1478 12,809 5,462 92.1 

Ayer 10,157 8,998 1,159 88.6 11,857 11,391 23,248 408 4,427 2,929 88.8 

Bala 15,034 14,254 780 94.8 16,296 15,522 31,818 732 5,745 1,849 94.5 

Grand Total 70,629 64,917 5,712 91.9 85,493 80,754 166,247 3343 31,608 14,011 92.2 
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Table 6: Apac district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected Unprotected 
population 

% of 
population 
protected 

Female Male Total Pregnant 
women 

Children 
<5 Years 

Abongomola 8,704 8,019 685 92.1 10,255 9,771 20,026 463 3,777 1,519 92.9 

Aduku 8,833 8,357 476 94.6 12,667 11,412 24,079 469 4,561 1,512 94.1 

Akokoro 7,619 7,258 361 95.3 10,492 10,933 21,425 490 4,015 842 96.2 

Apac 11,810 11,269 541 95.4 13,862 13,714 27,576 665 5,128 1,282 95.6 

Apac TC 3,048 2,733 315 89.7 4,992 4,527 9,519 261 1,403 1,192 88.9 

Chawente 6,131 6,016 115 98.1 8,624 7,991 16,615 442 3,418 275 98.4 

Chegere 8,874 8,768 106 98.8 11,546 10,780 22,326 638 4,602 300 98.7 

Ibuje 9,526 9,331 195 98.0 12,704 11,490 24,194 618 4,878 579 97.7 

Inomo 5,215 5,021 194 96.3 6,453 6,112 12,565 223 2,227 465 96.4 

Nambieso 10,621 10,463 158 98.5 14,323 14,253 28,576 575 5,290 401 98.6 

Grand Total 80,381 77,235 3146 96.1 105,918 100,983 206,901 4844 39,299 8,367 96.1 

 

Table 7: Amuru district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty 
Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected 
Unprotected 
population 

% of 
population 
protected 

Female Male Total 
Pregnant 
women 

Children 
<5 Years 

Amuru 20,540 20,337 203 99.0 33,774 32,562 66,336 2892 16,280 578 99.1 

Amuru TC 7,586 7,354 232 96.9 11,694 11,633 23,327 1053 5,383 516 97.8 

Atiak 15,958 15,545 413 97.4 23,461 22,279 45,740 1531 9,970 835 98.2 

Lamogi 16,802 16,473 329 98.0 25,867 25,172 51,039 1373 10,844 829 98.4 

Pabbo 21,182 20,987 195 99.1 34,466 33,122 67,588 2055 16,894 511 99.2 

Grand Total 82,068 80,696 1,372 98.3 129,262 124,768 254,030 8904 59,371 3269 98.7 
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Table 8: Agago district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty Houses 
Found 

Houses 
Sprayed 

Unsprayed 
Houses 

IRS 
coverage 

(%) 

Population protected Unprotected 
population 

% of population 

protected 
Female Male Total Pregnant 

women 
Children 
<5 years 

Adilang 9,835 9,264 571 94.2 14,858 15,728 30,586 942 6,775 1,733 94.6 

Arum 7,187 6,996 191 97.3 10,082 9,660 19,742 773 4,580 517 97.4 

Kalongo TC 4,160 4,092 68 98.4 9,170 7,735 16,905 471 2,509 172 99.0 

Kotomor 7,378 6,973 405 94.5 10,028 10,133 20,161 389 3,734 1,069 95.0 

Lamiyo 4,127 4,047 80 98.1 5,828 5,540 11,368 184 2,435 144 98.7 

Lapono 20,838 18,817 2,021 90.3 35,078 33,919 68,997 3,948 16,998 6,722 91.1 

Lira Palwo 4,831 4,512 319 93.4 7,329 7,516 14,845 370 3,130 939 94.1 

Lukole 11,877 11,577 300 97.5 19,320 18,915 38,235 1,468 9,295 1,035 97.4 

Omiya Pacwa 7,459 7,422 37 99.5 9,995 10,355 20,350 645 4,250 85 99.6 

Omot 6,771 6,372 399 94.1 9,282 9,096 18,378 611 4,174 1,030 94.7 

Paimol 11,292 11,178 114 99.0 18,758 19,195 37,953 1,388 8,015 302 99.2 

Parabongo 9,673 9,504 169 98.3 14,773 14,117 28,890 1,110 5,990 93 99.7 

Patongo 2,837 2,824 13 99.5 4,336 4,150 8,486 170 1,821 23 99.7 

Patongo TC 4,826 4,118 708 85.3 6,785 6,128 12,913 348 2,832 2,077 86.1 

Wol 8,169 7,958 211 97.4 12,485 12,854 25,339 605 5,627 679 97.4 

Grand Total 121,260 115,654 5,606 95.4 188,107 185,041 373,148 13,422 82,165 16,620 95.7 
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Table 9: Gulu district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty 
Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected 
Unprotected 
population 

% of 
population 
protected 

Female Male Total 
Pregnant 
women 

Children 
<5 Years 

Awach 10,126 10,060 66 99.3 15,183 14,226 29,409 920 5,933 195 99.3 

Bobi 10,921 10,044 877 92.0 12,509 12,611 25,120 693 5,139 2,150 92.1 

Bungatira 8,788 8,646 142 98.4 13,078 12,163 25,241 855 5,159 458 98.2 

GMC_Bardege 17,102 16,457 645 96.2 27,159 27,479 54,638 3,134 11,136 1,852 96.7 

GMC_Laroo 9,791 9,640 151 98.5 14,086 14,225 28,311 1,490 6,614 383 98.7 

GMC_Layibi 10,226 10,206 20 99.8 18,896 19,707 38,603 1,512 6,350 58 99.8 

GMC_Pece 12,503 12,105 398 96.8 19,390 19,223 38,613 2,772 7,988 1,214 97.0 

Koro 12,530 11,955 575 95.4 16,876 15,925 32,801 823 6,821 1,501 95.6 

Lakwana 11,170 11,139 31 99.7 15,170 14,435 29,605 1,099 5,690 73 99.8 

Lalogi 12,542 12,541 1 100.0 19,762 18,870 38,632 1,495 8,249 2 100.0 

Odek 18,276 18,068 208 98.9 28,584 26,990 55,574 2,516 12,505 630 98.9 

Ongako 9,148 8,778 370 96.0 14,043 13,170 27,213 1,205 5,909 1,038 96.3 

Paicho 7,620 7,372 248 96.7 11,164 10,613 21,777 638 5,494 714 96.8 

Palaro 4,447 4,447 0 100.0 6,236 6,327 12,563 317 2,696 0 100.0 

Patiko 6,769 6,507 262 96.1 10,131 10,169 20,300 704 4,447 719 96.6 

Unyama 4,748 4,515 233 95.1 6,598 7,032 13,630 524 2,512 574 96.0 

Grand Total 166,707 162,480 4227 97.5 248,865 243,165 492,030 20,697 102,642 11,561 97.7 
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Table 10: Kitgum district summary of results by sub-county Round II, Phase II, April-May 2013 

Subcounty 
Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected 
Unprotected 
population 

% of 
population 
protected 

Female Male Total 
Pregnant 
women 

Children <5 
Years 

Akwang 4,732 4,626 106 97.8 6,933 6,757 13,690 294 2,673 312 97.8 

Amida 4,803 4,302 501 89.6 6,760 6,203 12,963 298 2,684 1,334 90.7 

Kitgum Matidi 5,943 5,413 530 91.1 8,441 8,272 16,713 376 3,299 1,456 92.0 

Kitgum TC 11,592 10,616 976 91.6 20,674 18,143 38,817 888 6,206 3,040 92.7 

Lagoro 4,594 4,494 100 97.8 7,019 6,974 13,993 293 2,863 289 98.0 

Layamo 4,972 4,939 33 99.3 7,653 7,108 14,761 346 2,807 111 99.3 

Mucwini 7,845 7,698 147 98.1 12,263 12,081 24,344 523 5,073 455 98.2 

Namokora 5,754 5,562 192 96.7 9,025 8,389 17,414 412 3,791 588 96.7 

Omiya Anyima 10,277 10,001 276 97.3 14,507 14,324 28,831 437 5,605 728 97.5 

Orom 6,275 6,185 90 98.6 9,691 9,639 19,330 450 4,186 215 98.9 

Grand Total 66,787 63,836 2,951 95.6 102,966 97,890 200,856 4317 39,187 8,528 95.9 

 

Table 11: Lamwo district summary of results by sub-county Round II, Phase II, April - May 2013 

Subcounty 
Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected 
Unprotected 
population 

% of 
population 
protected 

Female Male Total 
Pregnant 
women 

Children <5 
Years 

Agoro 12,405 11,712 693 94.4 19,967 19,300 39,267 1,242 8,588 2,043 95.1 

Lokung 9,080 8,615 465 94.9 12,759 12,804 25,563 708 5,634 1,373 94.9 

Madi Opei 6,502 6,379 123 98.1 9,845 10,141 19,986 386 3,412 452 97.8 

Padibe East 12,180 12,047 133 98.9 18,348 17,709 36,057 621 6,616 387 98.9 

Padibe West 7,727 7,522 205 97.3 12,351 11,701 24,052 502 4,702 644 97.4 

Palabek Gem 7,444 7,189 255 96.6 10,820 10,703 21,523 377 4,690 678 96.9 

Palabek Kal 7,764 7,714 50 99.4 11,590 11,130 22,720 488 4,469 196 99.1 

Palabek Ogili 6,841 6,755 86 98.7 11,097 10,997 22,094 628 5,126 187 99.2 

Paloga 5,487 5,470 17 99.7 8,658 8,053 16,711 379 3,277 55 99.7 

Grand Total 75,430 73,403 2,027 97.3 115,435 112,538 227,973 5,331 46,514 6,015 97.4 
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Table 12: Nwoya district summary of results by sub-county Round II, Phase II, April - May 2013 

Subcounty 
Houses 
Found 

Sprayed 
houses 

Unsprayed 
houses 

IRS 
Coverage 

Population protected 
Unprotected 
population 

% of 
population 
protected 

Female Male Total 
Pregnant 
women 

Children <5 
Years 

Alero 14,206 13,905 301 97.9 21,103 20,318 41,421 1,516 10,383 903 97.9 

Anaka 7,493 7,128 365 95.1 11,765 10,978 22,743 730 5,152 1,135 95.2 

Koch Goma 9,433 9,036 397 95.8 13,189 12,734 25,923 824 5,432 1,146 95.8 

Purongo 5,496 5,394 102 98.1 9,133 8,385 17,518 615 4,498 292 98.4 

Grand Total 36,628 35,463 1165 96.8 55,190 52,415 107,605 3,685 25,465 3,476 96.9 

 


